

THE DIRECTOR OF CENTRAL INTELLIGENCE
NATIONAL INTELLIGENCE OFFICERS

18 July 1975

STATUS OF WORK IN PROCESS

I. BEFORE USIB

None

II. USIB PROJECTS IN TRAIN

1. NIE 85-1-75: *CUBA'S CHANGING INTERNATIONAL ROLE*

Action Officer:
Status: OCI drafting
USIB Target: August

25X1

2. NIE 11-5-75: *THE SOVIET ASSESSMENT OF THE US*

Action Officer:
Status: CIA draft due mid-July
USIB Target: August

25X1

3. NIE 11-10-75: *SOVIET MILITARY POLICY IN THE THIRD WORLD*

Action Officer:
Status: DIA drafting
USIB Target: Fall

25X1

4. NIE 11-14-75: *WARSAW PACT FORCES OPPOSITE NATO*

Action Officer:
Status: Awaiting contributions
USIB Target: September

25X1



25X1

SECRET

III. OTHER ONGOING PROJECTS

25X1

STRATEGIC PROGRAMS -

1. NSSM 191: *POLICY FOR ACQUISITION OF US NUCLEAR FORCES*

Status: Executive summary being reviewed by Agency representatives.

Target: July

25X1

2.

3.

4. Interagency Report: *ASSESSMENT OF SOVIET SLBM SYSTEM ACCURACIES*

Status: GMAIC reviewing first draft.

Target: July

5. Interagency Report: *PROSPECTS FOR IMPROVEMENT IN LOW ALTITUDE AIR DEFENSE OF THE SOVIET UNION*

Status: First Draft submitted to NIO/SP week of 11 July.

Target: July

6. Interagency Report: *SOVIET DEPENDENCE ON SPACE SYSTEMS*

Status: Second draft in preparation

Target: August

SECRET

~~SECRET~~

CONVENTIONAL FORCES - [REDACTED]

25X1

7. Interagency Memorandum: *MBFR MONITORING CAPABILITIES*

Status: Draft Phase One report under review
Target: July

25X1

8. [REDACTED]

9. [REDACTED]

USSR/EASTERN EUROPE - [REDACTED]

25X1

10. NSC-U-149B: *SIGNIFICANCE OF SOVIET ACQUISITION OF WESTERN TECHNOLOGY*

Status: State preparing final draft
Target: Summer

11. Memorandum: *CSCE: THE VIEW FROM MOSCOW*

Status: Draft being reviewed
Target: 18 July

25X1

WESTERN EUROPE - [REDACTED]

12. [REDACTED]

13. Memorandum: *EAST AND WEST GERMANY: MUTUAL RELATIONS AND ROLE IN EUROPE*

Status: OPR drafting
Target: Open

~~SECRET~~

SECRET

14. Memorandum: *PROSPECTS FOR FOREIGN WORKERS IN WESTERN EUROPE*

Status: OER-OCI draft completed
Target: Week of 21 July

15. NSSM 222: *US AND ALLIED SECURITY POLICY IN SOUTHERN EUROPE*

Status: CIA/INR Contributions delivered 12 May to State SP.
Target: July

16. Interagency Memorandum: *GREECE*

Status: OCI drafting
Target: July

17. Memorandum: *ITALY: IMPLICATIONS OF THE ELECTION*

Status: OCI revising draft
Target: July

25X1

18.

19.

- *20. Memorandum: *PROSPECTS FOR AZOREAN SEPARATISTS*

Status: OCI drafting
Target: 23 July

- *21. NSSM 227: *US SECURITY POLICY TOWARD TURKEY*

Status: NSSM issued 16 July
Target: Study to be completed by 1 August

*New Item

SECRET

*22.

25X1

*23. Memorandum: *WESTERN EUROPE AND CSCE: PLUSES AND MINUSES*

Status: OCI revising draft

Target: 18 July

25X1

MIDDLE EAST -

24.

25X1

25.

26. Memorandum: *MONITORING OF NON-MILITARY DEVELOPMENTS IN SYRIAN-ISRAELI DISENGAGEMENT AREAS*

Status: OGCR action, inputs from OCI, OSR, and IAS

Target: Reports as developments warrant

27. Research for the NSC Staff and State: *SINAI, GOLAN AND WEST BANK DISENGAGEMENT*

Status: Research, maps, reports

Target: Open


28. Interagency Memorandum: *THE LIKELIHOOD OF ARAB-ISRAELI HOSTILITIES*

Status: CIA/OPR managing with CIA, State/INR, DIA, NSA, ACSI, AFIS participation

Target: Bi-weekly reports

SECRET

29.



25X1

30. Interagency Memorandum: *SYRIA'S ARMS INVENTORY*

Status: CIA/OSR drafting
Target: July


31. NSSM 220: *US POLICY IN THE MIDDLE EAST*

Status: Intelligence Community contributions completed;
periodic meetings of Special NSC Ad Hoc Committee.
Target: Indefinite

32. Interagency Memorandum: *ARAB-ISRAELI HANDBOOK*

Status: Community drafting
Target: August

SOUTH/SOUTHEAST ASIA -



25X1


33. East and Southeast Asia Intelligence Activities Study
(Joint NIO/ICS)

Status: Study pending outcome of WSAG
Target: Indefinite

34. NSSM 225: *REVIEW OF US POLICY TOWARD THAILAND*

Status: Awaiting State's new draft
Target: Indefinite

35. Interagency Memorandum: *INDIAN POLITICAL PROSPECTS OVER
THE NEXT YEAR*




25X1

25X1

Status: Representatives' meeting to be held 14 July
Target: Indefinite

36.



SECRET

25X1

37.

38. NSSM 286: *US FORCE REDUCTION IN THAILAND*

Status: Awaiting draft from DoD

Target: 21 July

25X1

JAPAN/PACIFIC -

39. NSSM 205: *US POLICY TOWARD INDONESIA*

Status: NSC draft under review

Target: Indefinite

40. NSSM 218: *US POLICY TOWARD US AND SOVIET MILITARY ACCESS
TO SINGAPORE*

Status: Draft completed

Target: Indefinite

41. NSSM 226: *REVIEW OF US POLICY TOWARD KOREAN PENINSULA*

Status: Drafting

Target: July

42.

25X1

25X1

LATIN AMERICA -

43. Area Study: *THE CHILE-PERU BORDER REGION*

Status: OGCR preparing

Target: August

~~SECRET~~

IV. PROJECTS COMPLETED DURING WEEK ENDING 18 JULY

25X1

MIDDLE EAST - [REDACTED]

1. [REDACTED]

25X1

2. Memorandum to Holders of SNIE 30-1-75: *NEXT STEPS IN
THE MIDDLE EAST*

Completed 15 July

25X1

LATIN AMERICA - [REDACTED]

3. NIE 93-1-75: *BRAZIL*

Approved by USIB 11 July, in process of being published.

~~SECRET~~

~~SECRET~~

IIIA. SENSITIVE ONGOING PROJECTS

None

IVA. SENSITIVE PROJECTS COMPLETED

25X1

MIDDLE EAST -



1. Research for NSC Staff and State on Sinai Disengagement
 - a. Concept for "Surveillance Review Teams"
 - b. Road Building in Ras el Sudr-Abu Rudies Corridor
- Completed 15-17 July

~~SECRET~~